



Utah State University

FACILITIES PLANNING, DESIGN, & CONSTRUCTION
1295 EAST 700 NORTH - LOGAN UTAH 84322
PH (435) 797-3737 - F (435) 797-3888

PROPOSAL REQUEST # 1

CONSULTANT: Civil Solutions Group
CONTRACTOR: DWA Construction

PROJECT: Water Lab Parking Lot
DATE: September 21, 2022

Please submit an itemized quotation, complete with back-up documents signed by the subcontractors and the material suppliers. Indicate all labor, equipment, materials quantities, costs and/or time associated with the proposed modifications to the Contract Documents described herein.

This Proposal Request is not a Change Order nor a directive to proceed with the work described herein.

Description:

- 1) Provide and install new concrete dumpster enclosure instead of masonry enclosure as noted on plans. New enclosure to be engineered as per current code requirements provided by Civil Solutions.
- 2) Remove and replace asphalt south of west end of bridge as per Quin Whitaker.
- 3) Install four (4) PVC sleeves for future irrigation lines as per USU LOAM irrigation specialists.
- 4) Remove six (6) existing bollards on project site at various locations and replace with six (6) new bollards as per Civil Solutions.
- 5) Provide and install a precast concrete sump as per Civil Solutions in place of running the storm water drainage to the new bioswales as indicated in the plans.
- 6) Reduce extents of parking lot along the west side of the parking lot along the river as per Civil Solutions to eliminate intrusion into the Logan River.
- 7) Provide and install metal traffic lid/cover for unknown pipe located near the 48" water pipe cleanout.
- 8) Provide and install traffic protection as per Civil Solutions and Forsgren Engineers to cover existing 48" water pipe cleanout.
- 9) Provide and install one (1) additional communications conduit in the parking lot and under the bridge as per Spectrum Engineers and USU IT Services.
- 10) Install new electrical and communications lines in new alignments provided by Spectrum Engineers.
- 11) Provide credits to the project for two (2) trees being saved and for no vegetation removal at the semi-truck turn-around on the north side of the road.

Reason for Change(s): Unforeseen conditions and change directives

Comments:

*** NONE ***

September 21, 2022

Authorized Signature

Date: