

# DFCM

Division of Facilities Construction and Management  
4110 State Office  
Building Salt Lake City, UT 84114  
Telephone (801) 538-3018 FAX (801) 538-3267

## Proposal Request No. 11

		Date Requested	<b>2/14/2023</b>
Owner	Division of Facilities and Construction Management	Contractor	DWA Construction, Inc. 76 West 2400 North Logan, Utah 84341
Project	Mantua New Fish Hatchery	DFCM Project No.	20466520

This is NOT a Change Order nor a directive to proceed with the Work described herein. Please submit an itemized quotation for changes in the Contract Sum and/or Contract Time incidental to proposed modifications to the Contract Documents described herein. Submit proposal within seven days or notify the Engineer in writing of the date on which you anticipate submitting your proposal.

Description: Please submit itemized quotes for the following proposed modifications:


1. Please provide a cost per each for three valve extensions. There are two located at the spring line pipe connection near the hyper infusion unit. The other one is for the fire hydrant valve near the south end of the raceway building.

Attachments:

Attribution:

- DFCM Contingency
- CM/GC Contingency
- Agency Funds

Requested by:  
Sunrise Engineering, Inc.



Project Manager

Distribution:

Owner	<input checked="" type="checkbox"/>	Tim Parkinson DFCM
Owner	<input checked="" type="checkbox"/>	Roger Mellenthin DWR
Engineer	<input checked="" type="checkbox"/>	Sunrise Engineering
Architect	<input type="checkbox"/>	MHTN
Consultant	<input type="checkbox"/>	VBFA
Consultant	<input type="checkbox"/>	Envision Engineering
Contractor	<input checked="" type="checkbox"/>	DWA Construction, Inc.

