

DFCM

Division of Facilities Construction and Management
4110 State Office
Building Salt Lake City, UT 84114
Telephone (801) 538-3018 FAX (801) 538-3267

Proposal Request No. 6

		Date Requested	8/10/2022
Owner	Division of Facilities and Construction Management	Contractor	DWA Construction, Inc. 76 West 2400 North Logan, Utah 84341
Project	Mantua New Fish Hatchery	DFCM Project No.	20466520

This is NOT a Change Order nor a directive to proceed with the Work described herein. Please submit an itemized quotation for changes in the Contract Sum and/or Contract Time incidental to proposed modifications to the Contract Documents described herein. Submit proposal within seven days, or notify the Engineer in writing of the date on which you anticipate submitting your proposal.

Description: Please submit itemized quotes for the following proposed modifications:

1. The DWR would like the gas service line installed all the way to the New Hatchery Building, and not a remote set. Please provide a cost proposal that documents the difference in the bid allowance for the gas service line to the building, compared to the cost proposal that was provided by Dominion Energy for construction. Please include available back up data from Dominion Energy with a proposed change order.

Attachments: N/A

Attribution:

- DFCM Contingency
- CM/GC Contingency
- Agency Funds

Requested by:
Sunrise Engineering, Inc.

Project Manager

Distribution:

Owner	<input checked="" type="checkbox"/>	Tim Parkinson DFCM
Owner	<input checked="" type="checkbox"/>	Roger Mellenthin DWR
Engineer	<input checked="" type="checkbox"/>	Sunrise Engineering
Architect	<input checked="" type="checkbox"/>	MHTN
Consultant	<input checked="" type="checkbox"/>	VBFA
Consultant	<input type="checkbox"/>	Envision Engineering
Contractor	<input checked="" type="checkbox"/>	DWA Construction, Inc.