



**ADDENDUM**  
**AD #2**

Project **West Point Dairy - Hyrum - Storage Warehouse**  
Project No. **250429500**  
Location **Hyrum, Utah**  
Date **May 5, 2026**

This addendum to the contract documents is issued to modify, explain or correct the original documents and is hereby made part of the construction documents. All contractors shall read and become familiar with all items in this addendum.

General	<p>After discussions with Owner it has been determined to temporarily suspend the bidding related to the proposed warehouse addition.</p> <p>There are several open items related to design including the ground improvements which represent a significant budgetary item. Until such time that the final ground improvements and foundation systems can be finalized bidding is to be suspended.</p> <p>The status of City and County plan submission is also a contributing factor as we work with both authorities to determine preferred submission with the multiple projects being proposed and the sequencing of those projects.</p> <p>It is fully intended that the project will proceed in the near future once direction to these issues can be confirmed and any plan updates completed.</p> <p>The schedule of next steps is being worked on by the Excel team and once confirmed a revised schedule of activities to modify drawings, complete plan approvals and the continuation of bidding activities will be provided.</p>

**END OF ADDENDUM**